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CCOP#55 /RFI 1901R0 Issue

Received a call from Kannu Balan asking about the service platform changes and how they relate to
CCO#55.
He wanted to know if the contract plan sheets have been changed per the response to RFI # 1901R0.

In reviewing all the documents I briefed Balan this morning on this issue:

1) RFI # 1901 R00 was included in the shop submittal # 739R03.
2) The contract plan sheets were not changed to include this RFI.
3) The shop drawing submittal #739R04 was changed superseding some of RFI # 1901R00.
4) Additional changes are being made to the Service Platform shop drawings that would probably require
changes in the contract drawings.

I left all the documents that I developed for this issue in Balan's hands.

*******************************************

MEP CCO Status Meeting

Meeting covering the status of the ongoing developing CCO's.
Also discussed are the Contract Change Requests (CCR's).
Key items discussed at the meeting:

1) CCO 83 Status with the Mechanical changes. PB to Update.
2) CCO #73 - ABF will submit RFI's covering the CCO. Plans were sent to ABF for Estimate.
3) CCO # 137 PB is to update the status of the sheet that should have been submitted by today.
4) LED light fixtures are being mounted to poles for demonstration soon.

************************************
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